	Day 1		PLAN				DESIGN				BUILD				
		Day 2	Day 3	Day 4	Day 5	Day 6	Day 7	Day 8	Day 9	Day 10	Day 11	Day 12	Day 13	Day 14	Day 15
	MANAGEMENT OF THE PROJECT, CUSTOMER CONTACT, PROPOSAL AND CONTRACT				MANAGEMENT OF THE PROJECT, CUSTOMER CONTACT, PROPOSAL AND CONTRACT				MANAGEMENT OF THE PROJECT, CUSTOMER CONTACT, PROPOSAL AND CONTRACT						
PROJECT MANAGER PRO CONTENT DEVELOPER FIR	ROJECT GROUP IRST MEETING														
PROJECT MANAGER CONTENT DEVELOPER DESIGNER	PROJECT PL DISTRIBUTE IDENTIFYING	TASKS													
CONTENT DEVELOPER DESIGNER		RESEARCH AND FIND OF THE CO	ALL INFORMATION OMPANY												
PROJECT MANAGER CONTENT DEVELOPER DESIGNER			STRATEGI	C PLANNING FOR THE	PROJECT										
CONTENT DEVELOPER				CONTENT PLANNING	G OF THE RESEARCH										
CONTEND DEVELOPER DESIGNER						STRATEGIC PLANNIN	IG FOR THE DESIGN								
DESIGNER								MOODBOARD, S	KETCHES, MOCKUPS A	AND STYLE TILES					
CONTENT DEVELOPER WRITER								TEXT CONTEN	T AND INFORMATION	DEVELOPMENT					
PHOTOGRAPH		į	å					FIND, SHOOT AN	D EDIT PHOTOGRAPH	Y IN PHOTOSHOP					
CONTENT DEVELOPER DESIGNER												UX/UI PL	ANNING		
DEVELOPER												CODING,	AND BUILDING THE V	VEBSITE	
DEVELOPER															
DEVELOPER															
CONTEND DEVELOPER  DESIGNER  DEVELOPER															
PROJECT MANAGER CONTEND DEVELOPER DESIGNER DEVELOPER															

	L	AUNC	Н	
Day 16	Day 17	Day 18	Day 19	Day 20
MANAGEMENT OF TH	E PROJECT, CUSTOME	R CONTACT, PROPOSA	AL AND CONTRACT	
UX/UI TESTING				
	PLATFORM AND B	ROWSER TESTING		
		EVALUATING		
			FINIOLINIA TOUR	
			FINISHING TOUCHES	
				LAUNCH